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March 12, 2012 ' Reference No. 056394

Ms. Sheila Desai

Remedial Project Manager

U.S. Environmental Protection Agency - Region V
77 West Jackson Boulevard (SR-6])

Chicago, Illinois 60604-3590

Dear Ms. Desai:

Re: Monthly Progress Report - February 2012
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As requiréd by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three
copies of the Progress Report No. 64 for the period of February 1, 2012 through February 29, 2012.

Should you have any questions or require any additional information, please do not hesitate to
contact the undersigned.

Yours truly,

. CONESTOGA ~ROVERS & ASSOCIATES

o G5

Jennifer L. Quigley, P.E.

JQ/9/Plw.
Encl. '

cc: Paul Bucholtz (MDEQ) - three hard copies
John Bradley (MDEQ) - electronic only
Jim Saric (U.S. EPA) - electronic only
Leslie Kirby-Miles (U.S. EPA) - electronic only
Erik Wilson (City of Plainwell) - electronic only
Richard Gay (Weyerhaeuser) - electronic only
Joe Jackowski (Weyerhaeuser) - electronic only
Martin Lebo (Weyerhaeuser) - electronic only
Michael Erickson (Arcadis) - electronic only
Dawn Penniman (Arcadis) - electronic only .
Garry Griffith (Georgia-Pacific, LLC) - electronic only
Jeffrey Lifka (Tetra Tech) - electronic only
Gregory Carli (CRA) - electronic only
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Progress Report No. 64
February 1, 2012 to February 29, 2012

Remedial Investigation and Feasibility Study ’
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency

(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables
contained in the Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS),
pursuant to the terms of the Consent Decree for the Design and Implementation of Certain Response
Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) Operational Unit No. 7of
the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Consent Decree) which
became effective February 22, 2005.

1.

W(_)rk Performed

None

Data Received

None

Modifications to Work flans or Other Schedules
Proposed to, or Approve_d by, the U.S. EPA

None

Problems Encountered and Planned Resolution

None

Work Anticipated During the Next Reporting Period

Initiate development of responses to U.S. EPA’s Nevember 23, 2011 comments on the Human
Health Risk Assessment (HHRA) and Screening Level Ecological Assessment (SLERA) portions
of the Remedial Investigation (RI) Report and February 17, 2012 comments on the RI Report. -

Collect a round of water levels from all existing monitoring wells and readings from existing
staff gauges.

Update the Projeet Schedule.

Anticipated Development with Work during the Next Period

None

Other Relevant Information

None
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